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ESTIMATE RUN 05/21/2020

ESTIMATE SUMMARY 11:22:41

CONTID: C21235         ESTIMATE NO: 0002 PROG 2005

PCN: 21235-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

INTERSECTIONS IN PAGOSA SPRINGS PERCENT TIME:

PROJECT NO: NHPPR500-186                  

US160 PAGOSA SIGNALS PINON_HOT

NAME OF ROAD:  

PROJECT COUNTIES: ARCHULETA

CONTRACTOR:

Bixby Electric, Inc. PAY PERIOD ENDING

521 Wheeler Ave., S.E. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Albuquerque NM 87102     (505)842-5384 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,393,241.00 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,509,496.00 NON-PARTICIPATING 220,433.29

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -6,203.66

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

55.00

WORK DAYS

WORK DAYS

37.26%

874,082.64

220,433.29

220,433.29

214,229.63

$

$

$

$

0.00

519,158.36

519,158.36

0.00

519,158.36

-13,127.73

0.00

506,030.63

0.00

AMOUNT DUE 506,030.63 214,229.63

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 214,229.63

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

33.0 TIME ALLOW: 60

ORIG TIME ALLOW: 60

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/02/202004/25/2020

08/22/2019

09/09/2019

10/07/2019

03/02/2020



CONTID: C21235         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 21235-BID    ESTIMATE RUN 05/21/2020

PROJECT: NHPPR500-186                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:22:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Tree 1.000

0.000

202-00010  
 

1,520.001.000

0.00

1.000

EACH

1,520.00000

0010 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

2,812.000

SF  

5.25000

0015 Removal of Pull Box 0.000

1.000

202-00827  
 

274.001.000

274.00

7.000

EACH

274.00000

0020 Removal of Traffic Signal Equipment Hot Springs 0.000

0.000

202-00828  
 

0.000.000

0.00

1.000

L S 

10,103.00000

0025 Removal of Traffic Signal Equipment Lewis 0.000

0.000

202-00828  
 

0.000.000

0.00

1.000

L S 

10,100.00000

0030 Removal of Traffic Signal Equipment Pinon 0.000

0.000

202-00828  
 

0.000.000

0.00

1.000

L S 

10,200.00000

0035 *Potholing 30.000

14.000

203-01597  
 

18,920.0044.000

6,020.00

45.000

HOUR

430.00000

0040 *Erosion Log Type 1 (12 Inch) 170.000

0.000

208-00002  
 

1,139.00170.000

0.00

170.000

LF  

6.70000

0045 *Silt Fence 108.000

0.000

208-00020  
 

540.00108.000

0.00

150.000

LF  

5.00000

0050 *Aggregate Bag 50.000

0.000

208-00035  
 

805.0050.000

0.00

150.000

LF  

16.10000

0055 *Pre-fabricated Concrete Washout Structure (Type 1) 2.000

1.000

208-00046  
 

774.003.000

258.00

3.000

EACH

258.00000
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PCN: 21235-BID    ESTIMATE RUN 05/21/2020

PROJECT: NHPPR500-186                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:22:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Storm Drain Inlet Protection (Type II) 3.000

0.000

208-00054  
 

1,011.003.000

0.00

3.000

EACH

337.00000

0065 *Storm Drain Inlet Protection (Type III) 1.000

0.000

208-00056  
 

337.001.000

0.00

1.000

EACH

337.00000

0070 *Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

4,740.00000

0075 *Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

10.000

HOUR

72.00000

0080 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

10.000

HOUR

208.00000

0085 Sweeping (Sediment Removal) 8.000

0.000

208-00106  
 

464.008.000

0.00

10.000

HOUR

58.00000

0090 Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

5.000

EACH

252.00000

0095 Reset Traffic Signal Vehicle Detector Advance 0.000

0.000

210-00882  
 

0.000.000

0.00

6.000

EACH

1,796.00000

0100 Reset Traffic Signal Vehicle Detector Stop Bar 0.000

0.000

210-00882  
 

0.000.000

0.00

11.000

EACH

1,998.00000

0105 Dewatering 0.500

0.500

211-03005  
 

8,520.001.000

4,260.00

1.000

L S 

8,520.00000

0110 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.100

ACRE

2,090.00000
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PCN: 21235-BID    ESTIMATE RUN 05/21/2020

PROJECT: NHPPR500-186                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:22:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.100

ACRE

8,470.00000

0120 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.100

ACRE

3,790.00000

0125 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

10.000

LB  

19.70000

0130 *Environmental Health and Safety Management 0.500

0.300

250-00010  
 

3,648.000.800

1,368.00

1.000

L S 

4,560.00000

0135 *Monitoring Technician 0.000

0.000

250-00050  
 

0.000.000

0.00

40.000

HOUR

144.00000

0140 *Health and Safety Officer 0.000

0.000

250-00110  
 

0.000.000

0.00

8.000

HOUR

181.00000

0145 *Material Sampling and Delivery 0.000

0.000

250-00120  
 

0.000.000

0.00

5.000

EACH

719.00000

0150 Material Handling (Stockpile) 0.000

0.000

250-00200  
 

0.000.000

0.00

30.000

CY  

59.00000

0155 *Solid Waste Disposal 0.000

0.000

250-00210  
 

0.000.000

0.00

30.000

CY  

105.00000

0160 *Hazardous Waste Disposal 0.000

0.000

250-00220  
 

0.000.000

0.00

0.000

CY  

200.00000

0165 Drilled Shaft (18 Inch) 0.000

5.000

503-00018  
 

2,335.005.000

2,335.00

5.000

LF  

467.00000
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PCN: 21235-BID    ESTIMATE RUN 05/21/2020

PROJECT: NHPPR500-186                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:22:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Drilled Shaft (36 Inch) 95.000

76.000

503-00036  
 

188,442.00171.000

83,752.00

171.000

LF  

1,102.00000

0175 *Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

5.00000

0180 1 Inch Electrical Conduit Trenched 0.000

122.000

613-00100  
 

1,830.00122.000

1,830.00

150.000

LF  

15.00000

0185 2 Inch Electrical Conduit Trenched 104.000

269.000

613-00200  
 

7,460.00373.000

5,380.00

373.000

LF  

20.00000

0190 2 Inch Electrical Conduit (Bored) 207.000

248.000

613-00206  
 

10,465.00455.000

5,704.00

455.000

LF  

23.00000

0195 3 Inch Electrical Conduit Trenched 208.000

498.000

613-00300  
 

14,826.00706.000

10,458.00

706.000

LF  

21.00000

0200 3 Inch Electrical Conduit (Bored) 534.000

376.000

613-00306  
 

21,840.00910.000

9,024.00

1,200.000

LF  

24.00000

0205 Wiring Hot Springs 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

25,400.00000

0210 Wiring Lewis 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

25,200.00000

0215 Wiring Pinon 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

24,661.00000

0220 Luminare (LED) (8500 Lumens) 0.000

0.000

613-13006  
 

0.000.000

0.00

9.000

EACH

1,338.00000



CONTID: C21235         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 21235-BID    ESTIMATE RUN 05/21/2020

PROJECT: NHPPR500-186                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:22:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

90.000

SF  

30.00000

0230 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

193.000

SF  

34.00000

0235 Signal Head Backplates 0.000

0.000

614-10160  
 

0.000.000

0.00

22.000

EACH

305.00000

0240 Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

18.000

EACH

551.00000

0245 Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

27.000

EACH

697.00000

0250 Traffic Signal Face (12-12-12-12) 0.000

0.000

614-70448  
 

0.000.000

0.00

16.000

EACH

875.00000

0255 Traffic Controller Cabinet 0.000

0.000

614-72854  
 

0.000.000

0.00

2.000

EACH

29,262.00000

0260 Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

0.000.000

0.00

15.000

EACH

2,567.00000

0265 Fire Preemption Unit and Timer 0.000

0.000

614-72866  
 

0.000.000

0.00

6.000

EACH

4,243.00000

0270 Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 0.000

0.000

614-81130  
 

0.000.000

0.00

1.000

EACH

22,030.00000

0275 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 0.000

0.000

614-81135  
 

0.000.000

0.00

3.000

EACH

23,020.00000
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PCN: 21235-BID    ESTIMATE RUN 05/21/2020

PROJECT: NHPPR500-186                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:22:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 0.000

0.000

614-81140  
 

0.000.000

0.00

2.000

EACH

25,090.00000

0285 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 0.000

0.000

614-81145  
 

0.000.000

0.00

2.000

EACH

27,700.00000

0290 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 0.000

0.000

614-81155  
 

0.000.000

0.00

1.000

EACH

29,500.00000

0295 Traffic Signal Pedestal Pole Steel 0.000

0.000

614-84000  
 

0.000.000

0.00

1.000

EACH

5,110.00000

0300 Telemetry (Field) Reset 0.000

0.000

614-86105  
 

0.000.000

0.00

0.000

EACH

1,670.00000

0305 Closed Circuit Television Camera (Traffic 
Surveillance) 

0.000

0.000

614-87333  
 

0.000.000

0.00

2.000

EACH

9,815.00000

0310 Field Office (Class 1) 1.000

0.000

620-00001  
 

21,850.001.000

0.00

1.000

EACH

21,850.00000

0315 Field Laboratory (Class 1) 0.000

0.000

620-00011  
 

0.000.000

0.00

0.000

EACH

41,200.00000

0320 Sanitary Facility 1.000

0.000

620-00020  
 

2,160.001.000

0.00

1.000

EACH

2,160.00000

0325 *Construction Surveying 0.500

0.000

625-00000  
 

9,550.000.500

0.00

1.000

L S 

19,100.00000

0330 Mobilization 0.453

0.091

626-00000  
 

81,567.360.544

13,644.54

1.000

L S 

149,940.00000
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PCN: 21235-BID    ESTIMATE RUN 05/21/2020

PROJECT: NHPPR500-186                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:22:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Public Information Services (Tier IV) 0.330

0.330

626-01104  
 

7,458.000.660

3,729.00

1.000

L S 

11,300.00000

0340 *Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

22.000

GAL 

295.00000

0345 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) Inlaid

0.000

0.000

627-30405  
 

0.000.000

0.00

103.000

SF  

33.00000

0350 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) Inlaid

0.000

0.000

627-30410  
 

0.000.000

0.00

2,234.000

SF  

23.00000

0355 *Flagging 318.750

350.000

630-00000  
 

17,387.50668.750

9,100.00

1,500.000

HOUR

26.00000

0360 *Traffic Control Inspection 8.000

10.000

630-00007  
 

6,930.0018.000

3,850.00

40.000

DAY 

385.00000

0365 *Traffic Control Management 12.000

17.000

630-00012  
 

22,852.0029.000

13,396.00

50.000

DAY 

788.00000

0370 *Barricade (Type 3 M-B) (Temporary) 2.000

0.000

630-80336  
 

196.002.000

0.00

6.000

EACH

98.00000

0375 *Pedestrian Barricade (ADA) 150.000

0.000

630-80340  
 

2,850.00150.000

0.00

300.000

LF  

19.00000

0380 *Construction Traffic Sign (Panel Size A) 27.000

4.500

630-80341  
 

819.0031.500

117.00

80.000

EACH

26.00000

0385 *Construction Traffic Sign (Panel Size B) 11.500

0.000

630-80342  
 

448.5011.500

0.00

30.000

EACH

39.00000
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PCN: 21235-BID    ESTIMATE RUN 05/21/2020

PROJECT: NHPPR500-186                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:22:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Vertical Panel 10.500

7.500

630-80350  
 

117.0018.000

48.75

50.000

EACH

6.50000

0395 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

8,687.001.000

0.00

2.000

EACH

8,687.00000

0400 *Advance Warning Flashing or Sequencing Arrow Panel (B
Type) 

0.000

0.000

630-80357  
 

0.000.000

0.00

0.000

EACH

201.00000

0405 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

1.000

0.000

630-80358  
 

201.001.000

0.00

2.000

EACH

201.00000

0410 *Drum Channelizing Device 50.000

0.000

630-80360  
 

1,000.0050.000

0.00

100.000

EACH

20.00000

0415 *Night Work Lighting 0.500

0.000

632-00000  
 

4,050.000.500

0.00

1.000

L S 

8,100.00000

0420 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

15,000.000

F A 

1.00000

0425 F/A Repair and Testing of Heated Sidewalk 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

0430 F/A Adjust Utilities 0.000

0.000

700-70060  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0435 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

0.000

F A 

1.00000

0440 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,000.000

F A 

1.00000
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PCN: 21235-BID    ESTIMATE RUN 05/21/2020

PROJECT: NHPPR500-186                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:22:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

15,000.000

F A 

1.00000

0500 Drilled Shaft (54 In) 0.000

21.000

503-00054  
 

45,885.0021.000

45,885.00

21.000

LF  

2,185.00000

0505 Conc CL D (Misc) 0.000

0.000

601-03020  
 

0.000.000

0.00

0.000

CY  

690.00000

0510 Ped Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

0.000

EACH

1,457.00000

0515 Sig-Light Pole Steel (2) Double Mastarm (75 & 30) 0.000

0.000

614-81020  
 

0.000.000

0.00

0.000

EACH

58,661.00000

0520 Telemetry (Field)(Install Only) 0.000

0.000

614-86106  
 

0.000.000

0.00

0.000

EACH

2,230.00000

CAT 519,158.36220,433.291,393,241.00CURRENT AMT0200 $ $ $

$ 519,158.36220,433.29$1,393,241.00$CURRENT AMTPROJECT TOTAL


